

Progress Update | Sprint 7

November 13, 2025 | TechNova

Sprint 7 percentage completion: 100%
Project percentage completion 36/59: 61.02%

▼ Sprint 7	Equipment Borrowing		Done		
	Equipment Catalog & Inventory	A Ashley Hermione C. Gomez Patricia Joy Relente	Done		Export excel to be improved - add template - generated data - number of page
▼	Equipment Borrowing	Patricia Joy Relente Uy, Angelica Joy A Ashley Hermione C. Gomez	Done		
	Admin	Patricia Joy Relente Kevin Joseph Barcelos	Done		Admin side shows real-time update for both facility and equipment
	Student	A Ashley Hermione C. Gomez Uy, Angelica Joy Kevin Joseph Barcelos	Done		
	Organization	A Andaya Gener Kevin Joseph Barcelos	Done		
+ New sub-item					
	Borrow Request & Approval	Patricia Joy Relente Uy, Angelica Joy Kevin Joseph Barcelos	Done		
	Testing	A Andaya Gener	Done		

Sprint 7 focused on finalizing and enhancing the **Equipment Borrowing** and **Equipment Catalog & Inventory** modules, as well as implementing improvements on the **Admin**, **Student**, and **Organization** sides of the system.

This sprint emphasized refinement and optimization, including the enhancement of the export-to-Excel feature by adding templates, generating dynamic data, and displaying the number of pages. Additionally, the **Admin side** was improved to show real-time updates for both facility and equipment transactions.

The team also conducted **testing** and finalized the **Borrow Request & Approval** process to ensure full integration between reservation and borrowing functionalities.

Overall, Sprint 7 concentrated on polishing existing modules and ensuring system reliability and performance.

Sprint Retrospective:

What went well:

- The team successfully completed all assigned tasks **ahead of schedule**, finishing before the sprint's due date.
- Key modules such as Equipment Borrowing, Equipment Catalog & Inventory, and Borrow Request & Approval were completed and tested with minimal issues.
- Improvements were made to the export-to-Excel feature, making data reporting more dynamic and structured.
- Real-time updates for both facility and equipment were successfully implemented to all users and admin side.
- Collaboration and task coordination improved significantly, showing strong teamwork and productivity.

What could be improved:

- Minor refinements are still needed in the export-to-Excel feature to enhance data formatting and usability.
- While communication was smooth, further documentation of changes and updates could help future debugging and maintenance.
- Continued focus on code optimization and cleanup would improve maintainability for future sprints or deployment stages.

What needs to be done:

- Finalize and polish the export-to-Excel functionality to ensure accuracy and user-friendliness.
- Conduct additional testing for performance and data validation.
- Begin system-wide testing and preparation for deployment or presentation.
- Review feedback from previous sprints to ensure all pending issues have been addressed.