

Progress Update | Sprint 11

December 12, 2025 | TechNova

▼ Sprint 11	Security, Optimization, and UX		In progress		
	Waiting list / queuing system	 Patricia Joy Relente  Ashley Hermione C. Gomez	Done	Sprint 9	
	Suggest alternative equipment/facilities	 Uy, Angelica Joy  Kevin Joseph Barcelos  Andaya Gener	In progress	Sprint 9	Use this facility instead button not implemented. Don't know what to recommend or how for equipment -key
	Role-based advanced permissions	 Patricia Joy Relente  Uy, Angelica Joy  Ashley Hermione C. Gomez	Done	Sprint 11	- Student, Organization and Admin - Fixed Preauthorized annotation to ReportController - Improved Admin notification in overdue items
	Data encryption & backup	 Uy, Angelica Joy  Kevin Joseph Barcelos	Done	Sprint 11	Information that exposed in console should be hidden and private Removed console.logs
	Load/performance optimization	 Andaya Gener  Kevin Joseph Barcelos  Patricia Joy Relente	Done	Sprint 11	Load/Performance Optimization across all site is good, especially in Report & Logs -pat
	Audit log & monitoring	 Patricia Joy Relente	Done	Sprint 11	Adding Audit Log to Report & Logs - pat Timestamp in server is broken
	Forgot Password	 Uy, Angelica Joy  Kevin Joseph Barcelos	Done	Sprint 11	
	Notification	 Kevin Joseph Barcelos	In progress	Sprint 11	Approval only for now

▼	Change Request		Done		
	Request ID Separation	 Ashley Hermione C. Gomez	Done	Sprint 10	• Separate request IDs for Facilities and Equipment • Current issue: both systems share the same ID format • Solution: Use distinct ID formats (e.g., FAC-XXXX for facilities, EQP-XXXX for equipment)
	Calendar Filter	 Patricia Joy Relente	Done	Sprint 11	- Overdue facility and equipment should be seen in Calendar or Notification

Sprint 11 percentage completion: 75%
Project percentage completion 50/59: 84.75%

Sprint 11 focused on system refinement, completing major security and optimization tasks such as role-based permissions, data encryption and backup, load/performance improvements, audit logging, forgot password, request ID separation, and calendar filtering. The team also continued work on notifications and the alternative equipment/facilities feature.

Sprint Retrospective:

What went well:

- Key security, optimization, and admin features were completed successfully.
- System performance improved after optimization work.
- Audit logs and monitoring strengthened system visibility and reliability.

What could be improved:

- Some tasks (notifications, alternative facilities/equipment) are still in progress.
- UX and some backend flows still need refinement.

What needs to be done:

- Finish the remaining in-progress features