

Progress Update | Sprint 8

November 21, 2025 | TechNova

Sprint 8 percentage completion: 100%
Project percentage completion 39/59: 66.10%

Sprint 8	UI/UX Polishing / VPS Deployment		Done		
	Homepage	Ashley Hermione C. Gomez Patricia Joy Relenta Andaya Gener	Done		The design is not final
▼	User Profiles	Patricia Joy Relenta Kevin Joseph Barcelos Uy, Angelica Joy Andaya Gener Ashley Hermione C. Gomez	Done		
	Admin	Patricia Joy Relenta	Done		All validations is good Fixes for functionality: Forgot Password
	Student	Ashley Hermione C. Gomez Uy, Angelica Joy	Done		
	Organization	Andaya Gener Kevin Joseph Barcelos	Done		
+ New sub item					
▼	VPS Deployment	Patricia Joy Relenta	Done		Ubuntu 24.04 on Hostinger Frontend: https://cefrs.site Backend API: https://cefrs.site/api/ (proxied through Nginx) Direct Backend: http://72.51.119.168:8080 (Internal)
	Backend / Frontend		Done		Spring Boot (Java 21) running on port 8080
	Database		Done		MySQL with db_technova_reservation
	Web Server		Done		nginx configured as reverse proxy
	SSL/HTTPS		Done		Secure certificate installed
	Firewall		Done		22/tcp ALLOW (SSH) 80/tcp ALLOW (HTTP) 443/tcp ALLOW (HTTPS) 8080/tcp ALLOW (Spring Boot)
+ New sub item					
	Testing	Andaya Gener	Done		Registration and Log-in

Sprint 8 focuses on **UI/UX polishing and full VPS deployment**, including backend, database, web server, SSL/HTTPS, and firewall configuration.

Sprint Retrospective:

What went well:

- All modules (Homepage, Profiles, Admin, Student, Organization) polished and marked done.

- Successful VPS deployment on Ubuntu with working frontend, backend, reverse proxy (Nginx), and MySQL setup.
- SSL certificate installed; firewall rules properly configured.

What could be improved:

- Homepage design still not final.
- Minor fixes needed for *Forgot Password* and small UI consistency issues.

What needs to be done:

- Finalize Homepage UI.
- Complete remaining minor functionality fixes (Forgot Password).
- Final deployment validation and final QA testing.