

Progress Update | Sprint 14

January 2, 2026 | TechNova

▼ Sprint 14	Preperation / Project Completion		Done		
▼	Frontend Changes	Uy, Angelica Joy Ashley Hermione C. Gomez	Done	Sprint 12	Based on the Testing Document
▶	UI/UX	Ashley Hermione C. Gomez	Done	Sprint 12	Mobile Responsiveness & Consistency Overall
▶	Redesign Equipment Inventory (ADMIN)	Patricia Joy Relente	Done	Sprint 12	It serves now as a dedicated warehouse management hub with distinct operational features.
+ New sub-item					
▼	Functionality Fixes & Accuracy		Done	Sprint 14	This includes the success modal and proper error handling message for better experience of user
	Equipment / Facilities	Patricia Joy Relente	Done	Sprint 14	Detailed error messages
	Equipment Inventory / Manage Request	Patricia Joy Relente	Done	Sprint 14	Mark as Returned- Equipment Mark as Completed - Facility Mark as Pickup - Borrow (to reflect the borrowed equipment in stock management)
	Forgot Password UI	Ashley Hermione C. Gomez	Done	Sprint 14	Back to login button & Go to Login
	Suggest Alternative Equipment (ORGANIZATION)	Kevin Joseph Barcelos	Done	Sprint 14	
	Equipment Inventory UI Fixes	Uy, Angelica Joy	Done	Sprint 14	
	Phone Number - Forgot Password	Uy, Angelica Joy	Done	Sprint 14	
▼	Overall System testing	Andaya Gener	Done	Sprint 14	Failed Testings to be included here
	Contact Us (Landing page, Student, Org)	Kevin Joseph Barcelos	Done	Sprint 14	Through email message by CEFRS email address
	Admin Facilities Management	Patricia Joy Relente	Done	Sprint 14	The system will not allow the deletion of equipment if the equipment is already borrowed
	Admin Equipment Management	Patricia Joy Relente	Done	Sprint 14	The system will not allow the deletion of equipment if the equipment is already borrowed
	Admin Equipment Inventory Management (Export as PDF option)	Patricia Joy Relente	Done	Sprint 14	Appeared as landscape orientation for tables

Sprint 14 percentage completion: 100%
Project percentage completion 59/59: 100%

The primary focus of Sprint 14 was **Project Stabilization and Final Refinement**. The team shifted from core development to "Functionality Fixes & Accuracy," ensuring the

system was production-ready through overall system testing, enhancing error handling, perfecting UI consistency, and finalizing administrative management features (like PDF exports and deletion logic).

Sprint Retrospective:

What went well:

- The team successfully closed all 59 tasks, reaching full project completion ahead of the presentation.
- Successfully implemented detailed error messages and success modals, significantly improving the user experience and system reliability.
- Finalized critical admin controls, such as restricting item deletion when equipment is borrowed and enabling landscape-oriented PDF exports.
- **Cross-Functional Collaboration:** Strong coordination between frontend refinements (UI/UX) and backend logic (Inventory/Request management).

What could be improved:

- The "Overall System Testing" notes mention "Failed Testings to be included here," suggesting that earlier identification of edge cases could have streamlined the final testing phase.
- Ensuring that all "Testing Documents" mentioned in the tasks are linked and easily accessible for the final handover.

What needs to be done:

- **Presentation Dry Run & Smoke Testing:** Conduct a full end-to-end walkthrough of the presentation script. Use this time to identify any "presentation bugs" (e.g., slow loading or confusing UI flows) that may need **minor hotfixes** before the actual defense.
- **Contingency & Backup Planning:** Prepare a high-quality **pre-recorded video demo** of the system. In case of internet issues or server downtime during the live presentation, we can switch to the video to ensure the panel still sees the full functionality.
- **Environment Lockdown:** Once the final "small fixes" from the dry run are applied, we will perform a code freeze. No further changes should be made to the production environment until after the presentation.
- **Handover Documentation:** Compile final notes on system logic (like the specific status triggers for Equipment vs. Facilities) into a project manual for stakeholders.

