

Progress Update | Sprint 12

December 20, 2025 | TechNova

▼ Sprint 12	📄 Testing & Deployment		In progress		
	📄 Suggest alternative equipment/facilities	👤 Uy, Angelica Joy 👤 Kevin Joseph Barcelos 👤 Andaya Gener	Done	Sprint 9	Done both equipment and facility
	📄 Notification	👤 Kevin Joseph Barcelos	In progress	Sprint 11	Approval only for now
	📄 Functionality Testing	👤 Andaya Gener	In progress	Sprint 12	Check the Review Changes
	📄 User Acceptance Testing (UAT)	👤 Andaya Gener	In progress	Sprint 12	Check the Review Changes
▶	📄 UI/UX Polishing	👤 Ashley Hermione C. Gomez	Done	Sprint 12	
	📄 Persistent Authentication & Logs	👤 Patricia Joy Relente	Done	Sprint 12	- Remember Me / Keep User Logged In Feature - Accurate Average Occupancy
	📄 Frontend Changes	👤 Uy, Angelica Joy	In progress	Sprint 12	Based on the Testing Document

Sprint 12 percentage completion: 42.86%
Project percentage completion 53/59: 89.83%

Sprint 12 focused on finalizing UI/UX polishing and persistent authentication features while initiating critical functionality and user acceptance testing.

Sprint Retrospective:

What went well:

- Successfully completed **UI/UX Polishing**.
- Finalized **Persistent Authentication & Logs**, including the "Remember Me" feature and accurate occupancy tracking.
- Completed the selection of **alternative equipment and facilities**.

What could be improved:

- **Testing** is still in progress and was not fully completed within the sprint.
- **Frontend changes** based on testing documents are still ongoing.
- **Notification features** remain in progress, specifically restricted to "Approval only" for now.

What needs to be done:

- Finalize **Functionality Testing** and **User Acceptance Testing (UAT)** by reviewing the required changes.
- Continue work on **Testing & Deployment** and general **Frontend Changes**.
- Complete the full implementation of the **Notification** system.

