

## Progress Update | Sprint 9

### November 29, 2025 | TechNova

|            |                                          |                                                                   |             |  |                                |
|------------|------------------------------------------|-------------------------------------------------------------------|-------------|--|--------------------------------|
| ▼ Sprint 9 | Reservation Conflict Management          |                                                                   |             |  |                                |
|            | Suggest alternative equipment/facilities | Uy, Angelica Joy<br>Kevin Joseph Barcelos<br>Andaya Gener         | Not started |  |                                |
|            | Auto-detect double bookings              | Uy, Angelica Joy<br>Patricia Joy Relente<br>Kevin Joseph Barcelos | Done        |  |                                |
|            | Waiting list / queuing system            | Patricia Joy Relente<br>Andaya Gener<br>Ashley Hermione C. Gomez  | Not started |  |                                |
|            | Testing                                  | Andaya Gener                                                      | Done        |  |                                |
|            | VPS Deployment - Authentication          | Patricia Joy Relente                                              | Done        |  | dev - Testing<br>prod - Server |

**Sprint 9 percentage completion: 50%**  
**Project percentage completion 41/59: 69.50%**

Sprint 9 focused on advancing the **Reservation Conflict Management** features, including implementing the **auto-detect double bookings** functionality, starting preparations for the **waiting list system**, and planning the **suggested alternative equipment/facilities** module. The team also completed **VPS deployment and authentication** for both development and production environments, as well as continued system testing. However, some planned tasks were not completed due to a major blocker involving **CSID**, which prevented the affected modules from progressing as scheduled.

### Sprint Retrospective:

#### What went well:

- **Auto-detect double bookings** were successfully implemented.
- **VPS deployment & authentication** for dev and production was completed smoothly.
- Testing progressed well and ensured core modules were stable.

#### What could be improved:

- Some tasks (suggest alternative facilities & waiting list system) were **not started**, affecting overall sprint completeness.

**What needs to be done:**

- Begin and complete **suggest alternative facilities/equipment** feature.
- Implement the **waiting list / queuing system**.
- Continue testing integrations with newly completed modules.
- Prepare system for final review, polishing, and pre-deployment checks.