

Progress Update | Sprint 4

October 24, 2025 | TechNova

Sprint 4 percentage completion: 66.67%
Project percentage completion 22/59: 37.29%

▼ Sprint 4	Account Holder Features		Done		We need to request the Railway Service for Java
▼	User Registration / Login Form	Uy, Angelica Joy A Ashley Hermione C. Gomez Patricia Joy Relente	Done	Sprint 4	
	backend	Patricia Joy Relente	Done		Student / Org connection is done and its routing
	frontend	Uy, Angelica Joy A Ashley Hermione C. Gomez	Done		Refactor organization input fields
+ New sub-item					
▼	User Profile Management	A Ashley Hermione C. Gomez Patricia Joy Relente	Done	Sprint 4	Frontend & Backend
+ New sub-item					
	View Available Facilities & Equipment	Uy, Angelica Joy	Done	Sprint 4	Frontend
	Track Reservations and Borrow History	Uy, Angelica Joy	Done	Sprint 4	Frontend
	Transaction Logging System	A Andaya Gener Kevin Joseph Barcelos	Not started	Sprint 3	
	Resource Availability Engine	A Ashley Hermione C. Gomez A Andaya Gener Kevin Joseph Barcelos	Not started	Sprint 3	

Sprint 4 focused on completing and refining the **Account Holder Features**, including the **User Registration and Login Form**, **User Profile Management**, **View Available Facilities & Equipment**, and **Track Reservations and Borrow History**. During this sprint, the team also successfully **deployed the frontend**, marking a major milestone in the project's progress. However, a significant blocker was encountered when attempting to deploy the **Spring Boot (Java) backend**, as our current web host does not support Java applications. To address this, the team identified the need to request and configure the **Railway Service** to host and run the backend properly. Additionally, the **Resource Availability Engine** and **Transaction Logging System** from the previous sprint remain ongoing and are planned to be carried over to Sprint 5 for completion and integration.

Sprint Retrospective:

What went well:

- **User Registration/Login Form** and **User Profile Management** were successfully completed.
- The **Account Holder Features** are already in progress, showing consistent front-end and integration work.
- The team is gradually moving towards connecting the system to hosting and we will be requesting Railway Service to our repository for the backend.
- Team collaboration remained stable among the active members.

What could be improved:

- One team member's laptop issue prevented participation, affecting the overall development pace.
- Another member can't help with the code, even though everyone in the team is assigned as a developer — which causes delays and increased workload for others.
- The lack of full participation made task distribution uneven, with only a few members carrying most of the work.
- **Communication and accountability** need to be reinforced to make sure everyone contributes equally.

What needs to be done (sprint 5):

1. **Carry over unfinished Sprint 3 and 4 tasks**, specifically:
 - Resource Availability Engine
 - Transaction Logging System
 - Backend testing and integration
2. **Ensure full backend functionality** before deployment.
3. **Assist members with technical issues** (ex. help the member with the broken laptop find an alternative way to contribute).
4. **Encourage inactive members to take part**, especially in coding.
5. **Finalize testing and debugging** to prepare for the next system demonstration or release.