

Progress Update | Sprint 5

November 1, 2025 | TechNova

Sprint 5 percentage completion: 83.33%
Project percentage completion 27/59: 45.76%

▼ Sprint 5	📄 Administrator Features		Done		
	📄 Facility Management	👤 Patricia Joy Relente 👤 Uy, Angelica Joy 👤 Ashley Hermione C. Gomez	Done	Sprint 5	Frontend / Connected to DB
	📄 Equipment Management	👤 Uy, Angelica Joy 👤 Patricia Joy Relente	Done	Sprint 5	Frontend/ Connected to DB
	📄 Approvals & Conflict Resolution	👤 Ashley Hermione C. Gomez 👤 Patricia Joy Relente	Done	Sprint 5	Frontend / Backend
	📄 Report & Analytics	👤 Uy, Angelica Joy 👤 Kevin Joseph Barcelos 👤 Andaya Gener	Not started	Sprint 5	
	📄 Transaction Logging System	👤 Ashley Hermione C. Gomez	Done	Sprint 3	Frontend
	📄 Resource Availability Engine	👤 Ashley Hermione C. Gomez 👤 Uy, Angelica Joy	Done	Sprint 3	Frontend

Sprint 5 focused on implementing and finalizing the **Administrator Features** of the system. The main tasks included developing the **Facility Management**, **Equipment Management**, and **Approvals & Conflict Resolution** modules, which primarily involved frontend development with some backend integration. The sprint also introduced **GitHub Actions** for automated testing, marking a shift towards better CI/CD (Continuous Integration and Continuous Deployment) practices. While most frontend modules were completed, the **Report & Analytics** feature is still in progress. Overall, Sprint 5 emphasized strengthening the administrator's capabilities in managing system data and improving the team's workflow automation through GitHub Actions

Sprint Retrospective:

What went well:

- Major administrator modules such as Facility Management, Equipment Management, and Approvals & Conflict Resolution were successfully completed.
- The introduction of GitHub Actions encouraged continuous testing practices.

- Our two front end developers stepped up to sprint-3 works to ensure tasks were completed, especially since two members were unable to contribute due to ongoing issues.
- Collaboration between members handling the frontend and backend integration was effective in delivering key features
- Tasks were completed on time for most modules, contributing to consistent sprint progress.

What could be improved:

- One member was unable to contribute due to laptop issues, affecting workload distribution.
- Some members are still adjusting to GitHub Actions and the automated testing setup, which caused delays.
- Not all members were able to participate actively in coding since one focused mainly on configuring GitHub Actions.
- The team needs better balance between code contributions and DevOps responsibilities to maintain equal workload.

What needs to be done:

- Finalize and test the **Report & Analytics** feature to complete all administrator functionalities.
- Continue improving GitHub Actions to ensure smoother automated testing and deployment.
- Encourage all members to contribute in both coding and testing to improve collaboration and workload balance.
- Begin preparations for integration testing and potential deployment.
- Reassess team roles to ensure all members can contribute effectively despite hardware or technical challenges.