

Progress Update | Sprint 13

December 27, 2025 | TechNova

▼ Sprint 13	System Resilience & Admin UX Refinement.		Done		
	System Testing	A Andaya Gener	Done	Sprint 13	
▼	Backup Plans	Kevin Joseph Barcelos Uy, Angelica Joy Patricia Joy Relente	Done	Sprint 13	
	Backup files & fix	Uy, Angelica Joy A Ashley Hermione C. Gomez	Done	Sprint 13	
	Prepare local host	Patricia Joy Relente Kevin Joseph Barcelos A Andaya Gener	Done	Sprint 13	
+ New sub-item					
	Notification	Kevin Joseph Barcelos	Done	Sprint 11	Approval and overdue
▼	Frontend Changes	Uy, Angelica Joy A Ashley Hermione C. Gomez	In progress	Sprint 12	Based on the Testing Document
▼	UI/UX	A Ashley Hermione C. Gomez	In progress	Sprint 12	
	Student ID proper validation	A Ashley Hermione C. Gomez	Done		
+ New sub-item					
▼	Redesign Equipment Inventory (ADMIN)	Patricia Joy Relente	Done	Sprint 12	It serves now as a dedicated warehouse management hub with distinct operational features.

Stock Management		Done	Sprint 12	Inventory table with location tracking, reorder points, and supplier info - Stock adjustment workflow with reason codes (damaged, lost, new purchase, audit, etc.) - Location tracking for equipment storage
Physical Audit		Done	Sprint 12	Interactive stock counting with discrepancy detection and bulk adjustments - Bulk operations (location updates, adjustments) - Export inventory and reorder lists to CSV
Reorder Alerts		Done	Sprint 12	Items needing restock with suggested order quantities - Reorder point alerts and supplier management

Sprint 17 percentage completion: 75%
Project percentage completion 56/59: 94.92%

The primary focus of Sprint 13 was **System Reliability and Operational Readiness**. This sprint successfully finalized critical backend safety measures (backups and local hosting) while transitioning leftover frontend enhancements and complex admin inventory features into a completed, functional state.

Sprint Retrospective:

What went well:

- **Infrastructure Stabilization** - The team successfully completed core reliability tasks, including **Backup Plans**, **Backup files & fix**, and **System Testing**.
- **Admin Feature Delivery** - Major complex features for the Admin panel such as **Stock Management**, **Physical Audit** tools, and **Reorder Alerts** were fully implemented and marked as "Done".
- The team successfully implemented **Student ID proper validation**, ensuring better data integrity.

What could be improved:

- **Sprint Carryover / Spillover:** Several tasks, such as **Frontend Changes** and **UI/UX**, are still "In progress" and appear to have originated from Sprint 12.
- Frontend changes are noted as being "Based on the Testing Document," suggesting that delays in testing documentation may be holding up UI completion.

What needs to be done:

- Complete the remaining **UI/UX** and **Frontend Changes** currently marked as "In progress".
- Finalize any remaining testing documentation to allow for the closure of the open frontend tasks.