

Progress Update | Sprint 2

October 10, 2025 | TechNova

Sprint 2 percentage completion: 100%
Project percentage completion 15/59: 25.42%

▼ Sprint 2	API specification document		
▼	Define API endpoints	Uy, Angelica Joy Patricia Joy Relente	Done
	facility	Patricia Joy Relente	Done
	equipment	Patricia Joy Relente	Done
▼	users	Patricia Joy Relente	Done
	admin	Uy, Angelica Joy	Done
	organization	Uy, Angelica Joy	Done
	student	Uy, Angelica Joy	Done
+ New sub-item			
+ New sub-item			
	Authentication & Security Protocols	Uy, Angelica Joy Kevin Joseph Barcelos Andaya Gener	Done
▼	API Documentation	Patricia Joy Relente	Done
	Postman	Uy, Angelica Joy Patricia Joy Relente	Done
	Testing	Andaya Gener	Done

Sprint 2 focused on finalizing the **API specification**, including the definition of all required endpoints and entity structures such as **facility, equipment, users, admin, organization, and student**. The team also worked on implementing **authentication and security protocols** to ensure safe system access. Alongside development tasks, the group completed the **API documentation**, prepared and tested endpoints using **Postman**, and conducted initial **testing** to verify functionality and reliability. Overall, Sprint 2 centered on establishing a solid backend foundation and ensuring documentation and testing were aligned with the developed features.

Sprint Retrospective:

What went well:

- API endpoint definitions were completed for all key modules (facility, equipment, users, admin, organization, and student).
- Collaboration among members was smooth, with clear task ownership.
- Authentication and security protocols were successfully implemented.
- API documentation and Postman testing were finished on time.
- All assigned tasks were marked as **Done** before the sprint ended.

What could be improved:

- Communication on dependencies between modules could be improved to reduce overlaps or delays.

What needs to be done (sprint 2):

- Refine and update API documentation based on feedback or new requirements.
- Identify any missing features or adjustments based on Sprint 2 outcomes.