

Progress Update | Sprint 3

October 17, 2025 | TechNova

Sprint 3 percentage completion: 75%
Project percentage completion 18/59: 30.51%

▼ Sprint 3	📄 Web Host & Core Development		Done		Web hosting is already done
	📄 Database Implementation	👤 Uy, Angelica Joy 👤 Ashley Hermione C. Gomez	Done		
▼	📄 User Authentication & Role Management	👤 Uy, Angelica Joy 👤 Patricia Joy Relente	Done		
▶	📄 Backend	👤 Patricia Joy Relente	Done		
	📄 Frontend	👤 Uy, Angelica Joy 👤 Ashley Hermione C. Gomez	Done		
	📄 Testing	👤 Andaya Gener	Done		
+ New sub-item					
	📄 Resource Availability Engine	👤 Kevin Joseph Barcelos 👤 Andaya Gener 👤 Ashley Hermione C. Gomez	Not started		
	📄 Transaction Logging System	👤 Kevin Joseph Barcelos 👤 Andaya Gener	Not started		
	📄 System Name	👤 Patricia Joy Relente 👤 Ashley Hermione C. Gomez 👤 Uy, Angelica Joy 👤 Andaya Gener 👤 Kevin Joseph Barcelos	Done		

Sprint 3 appears to focus on completing the **remaining backend components and system naming**, and starting work on **new modules that were not yet initiated**, specifically:

- **Resource Availability Engine**
- **Transaction Logging System**

Since most core features like hosting, backend, frontend, authentication, and database setup are already done, this sprint is about refining functionality, completing pending modules, and preparing for testing and integration.

Sprint Retrospective:

What went well:

- Core backend and frontend modules were completed (Backend, Frontend, Authentication & Role Management).
- Database implementation was successfully finished.
- System Name was finalized.
- Web hosting is already done, reducing deployment workload.
- Most team members were responsive and contributed to their assigned tasks.

What could be improved:

- Backend challenges became difficult to handle because work was handled mostly by one member instead of shared.
- One member has not communicated or coordinated with the group, which affected the progress of tasks like:
 - Resource Availability Engine
 - Transaction Logging System

What needs to be done (sprint 3):

Based on the board, here are the remaining priorities:

1. Start and complete
 - **Resource Availability Engine**
 - **Transaction Logging System**
2. Begin/continue testing of completed modules.
3. Finalize integration of backend and frontend features.
4. Refine roles and access control if needed.
5. Prepare the system for a demo or deployment stage after these modules.
6. Redistribute backend responsibilities so it's not handled by just one person.