

Progress Update | Sprint 6
November 8, 2025 | TechNova

▼ Sprint 6	📄 Facility Reservation		Done	
	📄 Facility Availability	👤 Patricia Joy Relente 👤 Uy, Angelica Joy	Done	Sprint 6
▶	📄 Reservation Request & Approval	👤 Kevin Joseph Barcelos 👤 Andaya Gener	Done	Sprint 6
	📄 Calendar Integration	👤 Uy, Angelica Joy 👤 Patricia Joy Relente	Done	Sprint 6
	📄 Reservation History	👤 Kevin Joseph Barcelos 👤 Andaya Gener 👤 Ashley Hermione C. Gomez	Done	Sprint 6
	📄 Report & Analytics	👤 Uy, Angelica Joy 👤 Ashley Hermione C. Gomez 👤 Patricia Joy Relente	Done	Sprint 5
	📄 Testing	👤 Andaya Gener	Done	Sprint 6

Sprint 6 percentage completion: 100%
Project percentage completion 32/59: 54.24%

Sprint 6 focused on completing the Facility Reservation features of the system. This included modules such as Facility Availability, Reservation Request & Approval, Calendar Integration, and Reservation History, all essential components to make the reservation workflow functional and user-friendly. The sprint also included the continuation and completion of Report & Analytics from the previous sprint, as well as thorough Testing to ensure that new features worked seamlessly together. Overall, Sprint 6 centered on enhancing the reservation process, improving user experience, and finalizing core functionalities to prepare for full system integration.

Sprint Retrospective:

What went well:

- All core Facility Reservation modules (Availability, Request & Approval, Calendar Integration, and Reservation History) were successfully completed and tested.
- Testing was properly conducted to verify the stability and consistency of new features.
- The pending Report & Analytics module from Sprint 5 was further developed and integrated into the system.
- Team coordination and communication improved compared to the previous sprint.

What could be improved:

- Some delays occurred due to the carry-over task (Report & Analytics) from the previous sprint.
- A few members were still adjusting to testing and integration workflows, leading to minor slowdowns.
- The team should focus on earlier task validation to avoid overlapping work in future sprints.

What needs to be done:

- Finalize and refine the **Report & Analytics** feature to ensure it reflects accurate data from the reservation modules.
- Conduct a final round of system-wide testing to prepare for deployment or presentation.
- Continue optimizing UI/UX elements to make the reservation process more intuitive.
- Prepare documentation and user manuals for the completed modules.
- Begin planning for post-integration improvements and maintenance tasks.